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https://ntrs.nasa.gov/search.jsp?R=20160011084 2019-08-29T16:33:06+00:00Z
SODI DCMIX3: Overview
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Study of Soret and Difussion coefficients: 
how the concentration in different liquids 
containing water, ethanol and triethylene-
glycol varies under a thermal gradient.
SODI DCMIX3: Overview
 Experiment performed in MSG.
POIWG #40, The Stone Center, 26-28/07/2016
3
SODI DCMIX3 in Orb3
 SODI DCMIX3 – Orb-3 (October 2014)
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SODI DCMIX3 in Orb3
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SODI DCMIX3 in Inc. 49&50
 Current flight baseline:
• Launch in Spx-9 – 18 July 2016
• Start of ops 26 September 2016 after OsteOmics
• End of ops 11 November 2016 before MESC
 Flash disks return in Spx-10
DCMIX3 Science
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Nominal Nice-to-have Total
Operations duration (weeks) 7 4 11
Number of science runs 20 5 25
Hours per run 22 41 N/A
Compressed data (GB) 233 127 360
Number of 256-GB Flash Disks needed 1 1 2
Near r/t downlink (GB) 21 9 30
DCMIX3 Operations
Activity GND / Crew Time
1 HW setup (SODI + DCMIX3 CA in MSG) Crew 4:20 h
2 Checkout and calibration GND 5 days
3 Science runs GND 8 / 12 weeks
4 Flash Disk exchange if needed Crew 0:15 h





6 HW stowage Crew 2:55 h
7 FDs preparation for return Crew 0:30 h
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DCMIX3 Operations
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 24/5 ops
– 3rd shift monitoring by PRO
– MSG powered on continuously
– SODI powered on continuously
» Avoids thermalisation times: 20 hours after each power up
 Nominal ground commanding:
– ASW update, DCMIX3 checkout and calibration (SODI)
– SODI reboot and initialization (SODI)
– Script and files control (SODI)
– Files uplink/downlink/compression (SODI and MSG OPS)
– SODI power on/off (MSG OPS)
– Data backup (MSG OPS)
DCMIX3 Operations
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Crew required for Time
SODI DCMIX setup 4:20 hrs
SODI DCMIX stow 2:55 hrs
Data backup 0:10 hrs
FDs preparation for return 0:30 hrs
Total nominal science 7:55 hrs
FD Exchange for nice-to-have runs 0:15 hrs
Total nominal + nice-to-have science 8:10 hrs
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 Cell array lifetime
– >6 months
 Images quality  optical checkout
– Starting point: DCMIX2 configuration (verified in the EM 
with the new fluids).
12
POIWG #40, The Stone Center, 26-28/07/2016
Readiness
 All operations products were prepared for Orb3
 Minor updates for Inc. 49&50:
– Implementation of OCR changes withdrawn due to Orb3 
mishap  
– Crew procedures:
» new HW items
» OCR changes implementation
– Planning
 Uplink files ready since Orb3 (no updates)
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DCMIX Diffusion Coefficients in ternary Mixtures
ECR Engineering Change Request
EHD External Hard Disk
EM Engineering Model
E-USOC Spanish User Support and Operations Centre
FD Flash Disk
GCP Ground Command Procedure
GND Ground
HW Hardware
MLC MSG Laptop Computer
MSG Microgravity Science Glovebox
OCR Operations Change Request
P/L Payload
R/T Real time
SODI Selectable Optical Diagnostics Instrument
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Backup slides: DCMIX3 calendar
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Run 6 Run 7 Run 8 Compression / Downlink
Run 9 Run 10 Run 11 Run 12 Run 13
Spanish holiday
Week 3 (26SEP-02OCT 2016)
Mon 26th Sep / DOY 270 Tue 27th Sep / DOY 271 Wed 28th Sep / DOY 272 Thu 29th Sep / DOY 273 Fri 30th Sep / DOY 274 Sat 1st Oct / DOY 275 Sun 2nd Oct / DOY 276
Run 1
Week 4 (3OCT-9OCT 2016)
Mon 3rd Oct / DOY 277 Tue 4th Oct / DOY 278 Wed 5th Oct / DOY 279 Thu 6th Oct / DOY 280 Fri 7th Oct / DOY 281 Sat 8th Oct / DOY 282 Sun 9th Oct / DOY 283
Run 3
Week 5 (10OCT-16OCT 2016)
Mon 10th Oct / DOY 284 Tue 11th Oct / DOY 285 Wed 12th Oct / DOY 286 Thu 13th Oct / DOY 287 Fri 14th Oct / DOY 288 Sat 15th Oct / DOY 289 Sun 16th Oct / DOY 290
USA holiday
Week 6 (17OCT-23OCT 2016)


























Systems and Optical Checkout with Cell Array
Run 4 Run 5
Backup slides: DCMIX3 calendar
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Science runs not interrupted due to ISS events (e. g. vehicle docking, re-boosting etc.)
COLOR CODE
Crew Activity FD 1 Scientific Run MSG On, SODI On Uplink Activities
SODI Checkout Activity FD 2 Scientific Run MSG Off, SODI Off *






















Run 16 Run 17






Week 9 (07NOV-13NOV 2016)
Mon 7th Nov / DOY 312 Tue 8th Nov / DOY 313 Wed 9th Nov / DOY 314 Thu 10th Nov / DOY 315 Fri 11th Nov / DOY 316 Sat 12th Nov / DOY 317 Sun 13th Nov / DOY 318
Week 7 (24OCT-30OCT 2016)
Mon 24th Oct / DOY 298 Tue 25th Oct / DOY 299 Wed 26th Oct / DOY 300 Thu 27th Oct / DOY 301 Fri 28th Oct / DOY 302 Sat 29th Oct / DOY 303 Sun 30th Oct / DOY 304



















Week 8 (31OCT-06NOV 2016)
Mon 31st Oct / DOY 305 Tue 1st Nov / DOY 306 Wed 2nd Nov / DOY 307 Thu 3rd Nov / DOY 308
Backup slides: MSG utilization schedule




JULY AUG SEPT OCT NOV DEC JAN FEB MAR APR MAY JUNE JULY AUG SEPT OCT NOV DEC JAN FEB
    64P  SPX-9  HTV6  65P  SPX-DM1        66P                 SPX-DM1 67P 68P  HTV7 69P    
        SPX-10 OA-7                     OA-8
SPX-13                     OA-9 SPX-14
OA-5 SPX-11 SPX-12
46S  48S     48S  50S      50S   52S      52S
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